
 

2022 CECSD Road Work Timeline 
 

Schedule for opening of road bid packages at the May 19, 2022 CECSD meeting: 

 
1.  November 18 Board meeting  

     a. Road chair reviews road assignments and blank excel survey forms with Board Directors and  

        they should have surveys done and sent to road chair by January 10th for compilation. 

     b. General Manager gives the budget amount to the Board for 2022 road work. 

     c. Board discusses possible road projects and priorities. 

 

2.  January 20 Board meeting                                            

     a.  Directors review the completed excel survey forms and list the priorities for 2022.    

     b. General Manager gives the budget amount to Board for 2022 road work.             

      

3.  March 17 Board meeting.                                                  

     a. Road committee has assessed excel survey forms and roadways and has completed final Scope of  

         Work and prepared the final excel spreadsheet document and will present to the Board.  

     b. Board will approve 2022 Scope of Work going forward with Request For Proposals (Bids).  

 

4.  March 21-25  

     a.  Road Chair & GM will prepare RFP notice. 

      

5.  March 28-31                                                                         

     a.  GM will prepare final bid package.  

     b.  GM will send letters/website/emails to prior bidders with RFP and bid package.  

     c.  GM will submit RFP notice and bid package to 3 sources: Builders exchange (El Dorado, Placer,  

          Sacramento) to publish. 

     d.  Submit notice for RFP to Mt. Democrat - must be published 4 times, with first publication at   

          least 14 days prior to opening of bids: Mondays & Wednesdays; April 4 & 6; April 11 & 13  

       

6.  April 15, Friday                                                     

     Contractors can pick up bid packages at GM residence (or available on website or via email). 

 

7.  April 25, Monday - 10 a.m.      (this is an agendized meeting)                                          

      Mandatory Contractor Walk thru: contractors, road committee, directors, and volunteers. 

 

9.  May 18, Wednesday by 5 p.m.                                              

     Bid drop off at GM residence. 

 

10.  May 19, Thursday 7 p.m. Board meeting                                 

      Bid opening at Board meeting. Award to apparent responsible low bidder.    

      To be eligible for award of contract the following must be included in packet:  

• Pre-Bid Site Inspection Certificate 

• Bid Form - Proposal for Construction Contract 

• List of Proposed Subcontractors 

• Noncollusion Declaration 

• Bid Security 

• Contractor's license (Class A), W-9, Federal ID or SS # 

 

After the meeting, executed contract is obtained and all required paperwork gathered by GM.  Work begins 

sometime in June - August.  Point of contact for awarded contractor is the GM and/or Chair. 


